
 
Contract:  62691 Authorization:  30 
  
County:  Cook 
  
Section:  2003-102T 
  
Route:  FAI 94 
  
District:  1 
  
Project:  IM-094-3(353)055 
  
Description:  WATER MAIN AND UTILITY ADJUSTMENTS ALONG THE DAN RYAN 
EXPRESSWAY (I-94) FROM 31ST STREET TO 71ST STREET IN CHICAGO. 
  
Contractor:  Joel Kennedy Construction Corp. 
  
Awarded Contract Value:  $6,907,623.80 
 
Authorization Amount:  $53,570.00 
 
Description and Reason for Change:  Unpredictable Addition, Plan Quantity Error 
(other than Bridge Plans) 
 
Reason for Determination:  This change is germane to the contract because the 
change represents an adjustment required by the contract, based on unpredictable 
developments in the work. 
 




